SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:09PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 185  Const Calendar Day: 745 Date: 23-Sep-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 70 - 80
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

*The post HSS 76x76x9.5 shown in drawing No. DE419QT, Sections A, B, & C which includes the framing
system between the two saddles has been modified from the inclined position to the vertical condition. The
modified drawings of the submittal ABF-SUB-2171R01 will be submitted latter. All 22 horizontal arms have
been installed.

*The ABF crews removed the crossing problem of the in-haul and out-haul rope. The trolley travelled the
Hauling Rail with no cable attached from the starting point up to end and also in the reverse direction ( In-
Haul and Out-haul) several times. The performance of the system was checked in this process.

* The tension in the cable was set to 40 KN (9 Kips), 83% of the operating tensile force in order to check
the performance of the PWS hauling sheaves. The problem was found at a few locations between the W-
line and E-line saddles. Either the out-haul rope wire was not touching the sheave or was off the sheave
center, these issues were fixed by the welders. All these conditions were shown in the pictures.

*ABF is planning to add the electrical shut-off emergency switches in the electric panel board in cases
when the operator does not act properly.

*The Bolts of all the sheave brackets were tightened.

*The ABF Engineer, Mr. Levi Gatsos was helping the crew in resolving the problems.

2-The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)

- Melgar Fleix

- Rigoverto Garcia

- Mike Draper

- Dusten Clayborn
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 185 Date: 23-Sep-2011  Friday
- Welding:
- Rick Clayborn
- lan Murphy
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
MIKE DRAPER 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 4.50 0.00 0.00 4.50 D
Ironworker FOR EARL CLAYBORN 4.00 0.00 0.00 4.00 D
Ironworker APP IAN MURPHY 4.00 0.00 0.00 4.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 |:|
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
400 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
Attachment
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